
ADAIR COUNTY 

PROJECT DEVELOPMENT BOARD 

FEBRUARY 26, 2008 

MINUTES 

 

 

 

The Adair County Project Development Board met for the regular monthly meeting on 

Tuesday, February 26, 2008 in the basement of the Adair County Annex Building.  Board 

members present were Judge/Executive Ann Melton, Circuit Clerk Dennis Loy, 

Magistrate Billy Coffey, and AOC Representative Doug Teague.  Project Manager 

Ronnie McCall was also present for the meeting.  Board members absent from the 

meeting were Circuit Judge James Weddle and Attorney Marshall Loy. 

 

The first item on the agenda was approval of the minutes of the January 29, 2008 

meeting.  Motion was made by Billy Coffey to approve the minutes as presented.  Dennis 

Loy seconded the motion.  The vote was unanimous for approval. 

 

Approval of Bills was the next item on the agenda.  Listing of bills is as follows: 

 

 Branscum Construction     $26,766.21 

  5% of Phase D & reimbursable for printing & permits 

 

 Spohn Associates      $12,170.00 

  Materials supplier deposit 

 

 Atlas Metals Products Co. Inc.    $  3,730.50 

  Performance/Payment bonds 

 

 Gale Cowan       $       50.00 

  2-26-2008 PDB Meeting 

 

Discussion was brought up on whether or not the Bluegrass Building Inspectors bill (paid 

by Branscum Construction)  should have charged what they did for the building permit or 

whether they were required to issue a permit.  Judge Melton made the motion to approve 

bills for payment contingent on findings concerning the Bluegrass Building Inspectors 

charge to Branscum Construction.  Billy Coffey seconded the motion.  The vote was 

unanimous for approval. 

 

Construction Managers Report – Mr. Jeff Cook reported that the basement was 100% dug 

with 160 linier feet of footing had been poured.  They are currently working on the storm 

drain system.  They have hit some rock but are making adjustments for that. 

 

Architect Report – Mr. Will May was present in place of Bing Ewing.  He passed out a 

status report showing that Phase A,B, & C were all complete and now in the Phase D 



which is Construction.  49 of 110 shop drawing submittals have been received.  The 

estimated completion date will be June 2009. 

 

The next meeting of the Adair County Project Development Board will be Tuesday, 

March 25, 2008 at 5:30 p.m. CST.  With no further business to discuss, Dennis Loy made 

the motion to adjourn the meeting.  Billy Coffey seconded the motion.  The vote was 

unanimous for approval. 

 

Respectfully Submitted 

 

Gale Cowan 

Adair Co. PDB Secretary 

 


